
Project Proposal

Proposal Number: 1210Proposal Title: Millville WMA project

DWR Region: Northern Region Lead Agency: DWR

PM Phone: 0

Project Description: Deer winter range rehabilitation on Millville WMA. Mechanical treatment, herbicide application and seeding of 255 acres.

Proposed Start Date: 8/1/2009

Project Location: Millville, Utah

Shapefile Name: HPD 2010\GIS Proposals\NR\1210.shp

Potential Risks: There is a risk of seeding failure.  However, the current vegetaion is annual grasses and forbs so if there was a seeding failure the 
weedy species would revegetate the site. Elk impacts.

UPCD Reg Team Coord Date: 1/14/2009

Proposed 
NEPA Action:

Proposed 
Arch Action:

Project Type: Terrestrial Habitat

Seed Source: GBRC

Regional Priority: Within Focus Area

Description of 
Problem/Need:

The Millville WMA has been a critical area for wintering wildlife, specifically elk and mule deer. Due to fires and annual grass 
invasions, wintering mule deer have lost much of the available winter habitat.  The area is adjacent to the Hyrum Logan deer fence 
that forces wintering wildlife to congregate behind the fence. This area becomes even more crucial due to the reduced area the 
wildlife have to winter in.  This is also the area where elk congregate and have been fed by the local sportsman.  The NRO in 
presently working with the Cache sportsmen to reduce the number of elk that winter on this site, in an effort to improve the quality 
and quantity of forage for wintering deer.

Relevance to  
Strategic Plans:

The habitat needs expressed in the WAP will be addressed as well as those in the Cache Deer Herd Local working group.

Proposed Methods: An Ely chain will be used to disturb the ground to create a seed bed.  The chaining will also break up the sod formed by the bulbous 
bluegrass and storks bill.  Based on our experience at Henefer Echo WMA last year it is most likely that the area will need to be 
doubled or even triple chained to achieve the desired effect.  After the area is chained, a wildlife seed mix will be aerially applied.  If 
we can find a roller packer, we will use it it to firm the seed bed.  The seed will not be back chained because our primary species that 
we want to establish are browse species like Sagebrush and Kochia, both of which are surface seeded species.  If we achieve the 
kind of disturbance we got at Henefer there is enough loose soil to settle around the other grass and forb species to achieve good 
success.  Following the seeding, Platuae herbicide will be applied to reduce cheatgrass.

Monitoring 
Information:

The area will be monitored by regional personal with photo plots.  This would be an appropriate project for the range crew special projects 
team.

Vegetation Monitoring Wildlife Monitoring

Objectives: To restore and create mule deer wintering habitat by increasing the quantity and quality of browse species.  Of the 255 target acres 
we would try to treat upwards of 200 acres.

County: Cache

SPECIES BENEFITING

Project Manager: Ron Greer

Grazing 
Management:

The WMA has a current grazer that has agreed to adjust his grazing to accommodate this project.  The contract is held by the DWR and 
will enforce the resting period of at least two years and prescriptive grazing in the future.

Mule Deer Elk Sharp-tailed Grouse
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Project Proposal

Project Map:

LAND OWNERSHIP

PROPOSED FUNDING

PROPOSED BUDGET

Item Description DWR Account  Partner Contrib. 

Contractual Services Aerial application of Plateau. 100 acres $2,000.00 $0.00

Materials and Supplies plateau 100 acres $1,100.00 $0.00

Seed (GBRC) seed for 200 acres $15,000.00 $0.00

Contractual Services aerial application of seed, 200 acres $4,000.00 $0.00

Contractual Services Tractor for roller packer if available $500.00 $0.00

Archaeological Survey survey of 255 acres @ $36/ac $9,180.00 $0.00

Contractual Services Chaining 200 ac, 3 passes = 600 ac @ $60/ac $36,000.00 $0.00

Motor Pool Miles seed transport etc $1,000.00 $0.00

$0.00$68,780.00Totals

Source
Amount 

Requested
Date 

Approved
Amount 

Approved

Unfunded Balance $68,780.00 $0.00

$0.00$68,780.00Totals

Owner Acres

DWR 255

Total 255
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